

From: John [<mailto:jfmark@pacbell.net>]
Sent: Wednesday, January 24, 2007 9:45 PM
To: Celeste Moore; Barney Gooden; Barney Gooden; Dick Norwood;
'Yanti Soenarto'; Koesoemayanti (Yanti) Soenarto; Tom Vogel; John
Cc: Michael Yin
Subject: Bi-weekly Status Meeting 1-23-07

Date: January 23, 2007

Bi-weekly Status Meeting

Subject: Painting Project

Tom Mark and Tom Vogel met with Draeger representative Micheal Yin and Miguel Martinez

Building #1 (271, 265, 257, and 251 Serravista Avenue)

* French drains being installed

Building #2 (243 and 237 Serravista Avenue)

* French drains being installed

Building #3 (231 and 225 Serravista Avenue)

* French drains being installed

Building #4 (217, 211, and 201 Serravista Avenue)

* French drains being installed

Building #5 (224, 228, 232 Montevista Lane)

* All work complete. Doing trim touch-ups.

Building #6 (238, 242, and 246 Montevista Lane)

* All work complete. Doing trim touch-ups.

Building #7 (252, 258, 266 and 272 Montevista Lane)

* All work complete. Doing trim touch-ups.

Building #8 (178, 181, 183, and 185 Serravista Lane)

* Starting to work on French drains.

Building #9 (189 and 191 Serravista Lane)

* Starting to work on French drains.

Building #10 (195, 197. and 199 Serravista Lane)

* Starting to work on French drains.

Building #11 (192, 194 and 196 Monte Vista Lane)

* Spraying of building complete. Trim to be completed by next week.

Building #12 (184, 186, and 188 Monte Vista Lane)

* Spraying of building in progress. Trim to be completed by next week.

Building #13 (180 and 182 Monte Vista Lane)

* Spraying of building complete. Trim to be completed by next week.

Roofing repairs per approved change order to begin next week.